GOVERNMENT O F ANDHRA PRADESH
ABSTRACT

Rural Water Supply & Sanitation – Extension of Agreement Time (EOAT) up to 23.09.2019 in respect of "CPWS Scheme to Anakapalli, Munagapaka and Kasimkota mandals (Phase-IV) in Visakhapatnam District, estimated cost of Rs.3600.00 Lakhs" sanctioned under NRDWP grant with Liquidated Damages of Rs.2,45,794/- Accorded – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (RWS.II) DEPARTMENT

G.O.RT.No. 331 **Dated: 23-04-2019**

Read the following:-

1. G.O.Rt.No.709, PR &RD (RWS.II) Dept., dt.20.07.2016.
2. G.O.Ms.No.8, PR&RD (RWS.I) Dept., dated 30-1-2017.
3. From Engineer-in-Chief, RWS&S, Lr.No.AE/DEE(P)/VSP/E0AT/Anakapalli Project/ 09.04.2019.

******

ORDER:

In the circumstances reported by the Engineer-in-Chief, Rural Water Supply & Sanitation, A.P., Vijayawada, in his letter 3rd read above, Government, after careful examination of the proposal, hereby accord final Extension of Agreement Time (EOAT) up to 23.09.2019 with Liquidated Damages of Rs.2,45,794/- in respect of "CPWS Scheme to Anakapalli, Munagapaka and Kasimkota Mandals (Phase-IV) in Visakhapatnam District, estimated cost of Rs.3600.00 Lakhs" sanctioned under NRDWP grant vide G.O 1st read above.

2. The Engineer-in-Chief, Rural Water Supply & Sanitation, A.P, Vijayawada shall take further necessary action in the matter.

3. A copy of this order is available on Internet can be accessed at www.ap.gov.in/goir.ap.gov.in.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

DR.K.S.JAWAHAR REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Rural Water Supply & Sanitation, A.P, Vijayawada.

Copy to:
The O.S.D. to Hon'ble Minister (Panchayat Raj, Rural Development & IT E & C).
The P.S to Principal Secretary (PR&RD)
The District Collector, Visakhapatnam District.
The Superintending Engineer, Rural Water Supply & Sanitation, Visakhapatnam District.
Sf/Sc.

//FORWARDED BY ORDER//

SECTION OFFICER